Attachment 2

Consent Decree in United States, et. al., v. Marathon Ashland Petroleum LLC,
Civil Action No. 4:01-CV-40119-PVG (E.D. Mic

Force Majeure Defense Due to COVID-19 (Section XIII, Paragraph 57)

St. Paul Park Refining Co. LLC - St. Paul Park Refinery

April 9, 2020

18.D. — Implementation of
Actions Necessary to
Correct Non-Compliance

18.E. — Carbon Canisters

18.K. — End of Line Sampling
(6BQ Compliance Option)

18.N. — Miscellaneous Measures

Federal, State and
local government
authorities is
changing daily, MPC
reserves the right to
extend the duration of
the delay.

occur, a maintenance work
order will be initiated for its
repair.

trucks, fixed roof portions
of oil-water separators,
waste/ wastewater
management units, and
associated ancillary closed
vent and aboveground
sewer line piping and
components if performed
by 3rd party contractors.

The Refinery will establish an
optical gas imaging (OGI) (i.e.
FLIR camera) monitoring
schedule to check for leaks in
the wastewater treatment plant
normally monitored via Method
21 at least once per quarter,
with MPC personnel if
available.

A FLIR camera sweep will be conducted once a
quarter for those components normally monitored
by Method 21.

Leaks identified, if any, will be repaired under the
normal repair schedule to the extent feasible, with
follow-up monitoring performed with OGI
monitoring.

Repairs of previously identified leaks are currently
occurring and will continue.

A detailed list of missed monitoring events, late
repairs, and delayed valve replacement will be
included in the semi-annual Consent Decree report
and any other applicable periodic report.
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Section V, Paragraph 18 — Benzene | Quarterly/Monthly/Weekly. | Until at least May 1, | MPC operations personnel will | MPC operations personnel will detect leaks via Third-party contractors and vendors are used for performing certain Benzene
Waste NESHAP Program 2020. Due to detect leaks via olfactory, olfactory, visual, or audible means during routine Waste NESHAP requirements. In response to COVID-19 and to reduce social
Enhancements MPC has temporarily information from the | visual, or audible means during | rounds performed of process units. If any leaks contact and comport with the "social distancing" guidelines issued by the U.S.
ceased Quarterly Method CDC, World Health routine rounds performed of occur, a maintenance work order will be initiated for | and State governments, MPC and employers nationwide have implemented

Paragraphs: 21 monitoring of vacuum Organization and process units. If any leaks its repair. similar policies requiring non-essential employees and contractors to work from

home. As a result, the facility does not have a full complement of contractors
available to perform these tasks.

MPC has temporarily limited certain on-site activities by company personnel
and contract personnel as part of its larger COVID-19 response to reduce social
contact and comport with the “social distancing” guidelines issued by the
Centers for Disease Control and Prevention (CDC) and the President of the
United States through his “Coronavirus Guidelines for America™ issued on
March 16, 2020.

In accordance with these guidelines, MPC reduced 3" party contractor presence
at its facilities, including contractors performing certain Benzene Waste
NESHAP activities.

These contractor and personnel reductions will be in place until at least May 1,
2020, and potentially longer, and will be reassessed every 30 days.

MPC continues to monitor and review information from the CDC, World Health
Organization and Federal, State and local government authorities.

These measures will lower density of personnel onsite, reducing potential
exposure to critical operations and/or maintenance personnel via 3™ party
contractors. These measures are designed to reduce the potential spread of the
virus as technicians may share equipment, be in close contact with each other
while calibrating equipment, and require interaction with operations personnel
for work permitting and other necessary tasks.

Section V, Paragraph 20 - Leak
Detection and Repair (“LDAR”)
Program Enhancements

Until at least May 1,
2020. Due to
information from the
CDC, World Health
Organization and
Federal, State and
local government
authorities is
changing daily, MPC
reserves the right to
extend the duration of
the delay.

The Refinery will establish a
perimeter optical gas imaging
(OGI) monitoring schedule, i.e.
FLIR camera, to check for leaks
in each process unit normally
monitored via Method 21 once
a week.

Biannually/Monthly.

Paragraphs:

20.C. — LDAR Audits

20.F. — Reporting, Recording,
Tracking, Repairing, and
Remonitoring Leaks of
Valves and Pumps Based on
the Internal Leak
Definitions

20.G. - First Attempt at Repair on
Valves

The Refinery has delayed the
LDAR Audit originally
scheduled to begin in March
2020 and will reschedule as
resources permit for later in the
year.

A FLIR camera sweep will be conducted each week
of April 2020.

Leaks identified, if any, will be repaired under the
normal repair schedule to the extent feasible, with
follow-up monitoring performed with OGI
monitoring.

Repairs of previously identified leaks are currently
occurring and will continue.

A detailed list of missed monitoring events, late
repairs, and delayed valve replacement will be

Third-party contractors and vendors are used for performing LDAR
requirements. In response to COVID-19 and to reduce social contact and
comport with the "social distancing” guidelines issued by the U.S. and State
governments, MPC and employers nationwide have implemented similar
policies requiring non-essential employees and contractors to work from home.
As aresult, the facility does not have a full complement of contractors available
to perform these tasks.

MPC has temporarily limited certain on-site activities by company personnel
and contract personnel as part of its larger COVID-19 response to reduce social
contact and comport with the “social distancing” guidelines issued by the
Centers for Disease Control and Prevention (CDC) and the President of the
United States through his “Coronavirus Guidelines for America” issued on
March 16, 2020.
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20.H. - LDAR Monitoring included in the semi-annual Consent Decree report | In accordance with these guidelines, MPC reduced 3™ party contractor presence
Frequency and NSPS GGGa periodic report. at its facilities, including contractors performing LDAR activities.

20.1. - Electronic Monitoring,
Storing, and Reporting of
LDAR Data

20.J. - QA/QC of LDAR Data

20.M. - Calibration/Calibration
Drift Assessment

20.N.- Delay of Repair

The biannual audit will be scheduled and conducted

before 12/31/2020.

These contractor and personnel reductions will be in place until at least May 1,
2020, and potentially longer, and will be reassessed every 30 days.

MPC continues to monitor and review information from the CDC, World Health
Organization and Federal, State and local government authorities.

These measures will lower density of personnel onsite, reducing potential
exposure to critical operations and/or maintenance personnel via 3" party
contractors. These measures are designed to reduce the potential spread of the
virus as LDAR technicians share equipment, are in close contact with each other
while calibrating equipment, and require interaction with operations personnel
for work permitting and other necessary tasks.




